From: thomas.craig@epa.gov

To: Thomas, Craig; Ruesch, Paul; Maguire. Andrew; Borries, Samuel; DeBlasio, Don; Mcseveney, Megan; El-Zein
Jason; Maritote, John; Ribordy. Michael; Saric. James; Frey. Rebecca; Berkoff, Michael; Wood. Nicole; Marks
Thomas; Padovani, Steven; Fielding, Sherry; Glover, John; Cooper, Brian; Ropski. Carol; millsm@michigan.gov;
devantierd@michigan.gov; vanotterenb@michigan.gov; walczakj@michigan.gov; bucholtzp@michigan.gov;
alfanoj@michigan.gov; ebowman@egm.com; christopher.lantinga@westonsolutions.com;
jungd@kalamazoaocity.org; polegam@kalamazoocity.org; lisa_williams@fws.gov; Goeks. Todd;
valincia_darby@ios.doi.gov; lindy_nelson@ios.doi.gov; Johnson. Mark; Cassell, Peter; brose@naturecenter.org;
rkoziatek@naturecenter.org; akornoelje@naturecenter.org; sreding@naturecenter.org; Imspurr@ftch.com;
ridean@the-armada-group.com; founes@kalamazoocity.org; dmrach@kalcounty.com;
robertlawrence44@msn.com; jjohnson@kcrc-roads.com; office@parktradecenter.com;
DCenteno@omnisource.com; Krause, Patricia

Subject: Pollution Report #41 Portage Creek Area - Progress
Date: Friday, December 20, 2013 1:15:23 PM
Attachments: portagecreekarea_polrep_41.htm

Attached is a Pollution Report (POLREP) regarding:

USEPA Region V
Portage Creek Area
Stockbridge Ave to Kalamazoo River, Kalamazoo, Ml

To view this POLREP, please open the attachment.
Lotus Notes Users, please Launch the attachment.

For additional information regarding this site,
please visit the website by clicking on this link:

http://www.epaosc.org/portagecreekarea
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Subject:



		

POLREP #41 


Progress 


Portage Creek Area


059B05


Kalamazoo, MI


Latitude: 42.2839750 Longitude: -85.5791570















		

To:



		Sam Borries, U.S. EPA


Jason El-Zein, U.S. EPA


John Maritote, U.S. EPA


Mike Ribordy, U.S. EPA


Mark  Mills, Michigan DNR


Daria Devantier, MDEQ


Paul Bucholtz, MDEQ


Debbie Jung, City of Kalamazoo


Lisa Williams, U.S. FWS


Todd Goeks, NOAA


Valincia Darby, Department of Interior


Mark Johnson, ATSDR













		

From:



		

Craig Thomas, On-Scene Coordinator












		

Date:



		

12/20/2013












		

Reporting Period:



		

11/23/2013 - 12/20/2013












		








		

1. Introduction









		

 



		

1.1 Background










		

 



		

 



		





		

Site Number:

		

059B05

		  

		

Contract Number:

		

EP-S5-09-05







		

D.O. Number:

		

0087

		  

		

Action Memo Date:

		

7/5/2011







		

Response Authority:

		

CERCLA

		  

		

Response Type:

		

Time-Critical







		

Response Lead:

		

EPA

		  

		

Incident Category:

		

Removal Action







		

NPL Status:

		

NPL

		  

		

Operable Unit:

		

05







		

Mobilization Date:

		

9/26/2011

		  

		

Start Date:

		

8/30/2011







		

Demob Date:

		

 

		  

		

Completion Date:

		

 







		

CERCLIS ID:

		

MID006007306

		  

		

RCRIS ID:

		

NA







		

ERNS No.:

		



		  

		

State Notification:

		

Yes







		

FPN#:

		



		  

		

Reimbursable Account #:

		














1.1.1 Incident Category


Fund-lead removal action





1.1.2 Site Description


See POLREP #1





1.1.2.1 Location


See POLREP #1





1.1.2.2 Description of Threat


See POLREP #1





1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results


See POLREP #1











		

2. Current Activities









		

 



		

2.1 Operations Section









		

 



		

 



		

2.1.1 Narrative


Though additional work will be necessary in Spring of 2014, restoration activities were completed for the season in SA1A&B, SA3A and SA5A.





2.1.2 Response Actions to Date


From November 23 to December 20, EPA and ERRS contractors conducted the following activities:





Site Activities - SA1A & B


- Completed restoration plantings according to area-specific restoration plan;


- Removed remaining construction fence in work area; and


- Installed silt fence along creek banks in areas where trees/shrubs planted or seed/fertilizer/straw applied.





Project Management Activities


- Attended and provided a presentation at a public meeting for overall Allied Paper/Portage Creek/Kalamazoo River Superfund site;


- Continue review of post-construction soil sampling result data from work areas;


- Met with individual property owners affected by project to discuss and obtain signatures on close-out document (signed letters obtained from 7 of 11 property owners to date); and


- Continued review and development of project final report.





2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)


See POLREP #1





2.1.4 Progress Metrics  


NA











		

 



		

2.2 Planning Section










		

 



		

 



		

Removal activities anticipated to take place from December 21, 2013 to March 28, 2014 include the following:





Site Activities - SA1A&B


- Conduct additional soil removal/grading activities in SA1A work area as needed;


- Apply seed/fertilizer mixture in areas around restoration plantings and concrete/asphalt repairs;


- Install erosion control blanket in areas where soil removal/grading/seed/straw applied; and


- Conduct additional restoration plantings as requested by property owner(s).





Project Management Activities


- Obtain close out letters from 4 remaining property owners affected by project;


- Plan replacement of 2012 restoration plantings (anticipated Spring 2014);


- Plan additional restoration plantings as requested by property owners (anticipated Spring 2014);


- Plan for additional soil removal/grading of soils in SA1A staging area (anticipated Winter/Spring 2014);


- Plan additional asphalt repairs needed in SA1C; and


- Continue development of project final report; and





2.2.1 Anticipated Activities


See POLREP #2





2.2.1.1 Planned Response Activities


See above





2.2.1.2 Next Steps


See above





2.2.2 Issues


None











		

 



		

2.3 Logistics Section










		

 



		

 



		

The resources present on site during this reporting period include:


 


- ERRS contractor


- ERRS sub-contractor work crews (restoration plantings)















		

 



		

2.4 Finance Section










		

 



		

 



		

2.4.1 Narrative


See table











		

 



		

 



		





		Estimated Costs *













		 

		Budgeted

		Total To Date

		Remaining

		% Remaining







		

Extramural Costs 










		ERRS - Cleanup Contractor

		$13,300,000.00

		$10,636,312.00

		$2,663,688.00

		20.03%







		TAT/START

		$700,000.00

		$571,492.00

		$128,508.00

		18.36%







		

Intramural Costs 










		 







		Total Site Costs

		$14,000,000.00

		$11,207,804.00

		$2,792,196.00

		19.94%











* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an exact monetary figure which the government may include in any claim for cost recovery.


















		

 



		

2.5 Other Command Staff










		

 



		

 



		

2.5.1 Safety Officer


Craig Thomas, Andy Maguire and Paul Ruesch served as safety officer(s). The HASP is reviewed and signed by all site personnel. All new personnel, including sub-contractors, are provided a site orientation and safety briefing. 





2.6 Liaison Officer


Craig Thomas, Paul Ruesch and Andy Maguire serve as liaison(s) with local officials and interested parties.





2.7 Information Officer


See Section 2.6 


 


2.7.1 Public Information Officer


A public meeting was held on December 4 to provide an update on the status of the project. Approximately 50 interested parties attended the meeting. An updated Fact Sheet (dated November 2013) was developed and distributed by mail and at the public meeting. The updated Fact Sheet is available in the 'documents' section of the project website.





2.7.2 Community Involvement Coordinator


Don DeBlasio and Patti Krause - U.S. EPA












		

3. Participating Entities









		

 



		

3.1 Unified Command


N/A





3.2 Cooperating Agencies


U.S. Environmental Protection Agency



Michigan Department of Environmental Quality


Michigan Department of Agriculture and Rural Development



Michigan Department of Natural Resources



U.S. Fish and Wildlife Service



City of Kalamazoo:



            Department of Public Services


            Parks and Recreation Department


            Economic Development Department


            Community Planning & Development


            Public Safety Department


            Fire Department


            Police Department


            Redevelopment Department


Bronson Methodist Hospital



Kalamazoo Nature Center












		

4. Personnel On Site









		

 



		

U.S. EPA - 1


ERRS contractor (Environmental Quality Management, Inc) - 1


ERRS subcontractor (restoration plantings) - 3





TOTAL PERSONNEL = 5












		

5. Definition of Terms









		

 



		

ERRS - Emergency and Rapid Response Services


FOSC - Federal On Scene Coordinator


HASP - Health and Safety Plan


KRVT - Kalamazoo River Valley Trail


mg/kg - milligrams per kilogram


mg/m3 - milligrams per cubic meter


MDEQ - Michigan Department of Environmental Quality


NA - Not Applicable


NPL - National Priorities List


PCB - polychlorinated biphenyl


ppm - parts per million


SA - Slope Area


START - Superfund Technical Assessment and Response Team


U.S. EPA - United States Environmental Protection Agency











		

6. Additional sources of information









		

 



		

6.1 Internet location of additional information/report


See the project website at http://www.epaosc.org/portagecreekarea.






6.2 Reporting Schedule


The next POLREP will be generated on March 28, 2014.











		

7. Situational Reference Materials









		

 



		

See the project website at http://www.epaosc.org/portagecreekarea.  





Additional information on the overall Kalamazoo River Project can be found at http://www.epa.gov/Region5/cleanup/kalproject/index.htm.
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